
TDD AMENDMENT REQUEST

TO: Lorraine Kosik- U.S. EPA START Project Officer
FROM: 4MBps~ START Program Manager (PM)
SUBJECT: Request for Amendment of TDD #805-0104-010
SITE NAME: Dead Creek Sediment Removal
TETRA TECH EMI START PROJECT MANAGER*

Instructions:
1 . Reason for amendment MUST come direcdy from the START H Statement of Work (SOW).
2. Completed request form must have OSC signature, THEN return form to Chicago START

PM.

TDD + Increase = ____ Amended

Budgeted Hours: 900 +

Budgeted Dollars: 58,500.00

Completion Date: 12 /31 /Ol Extended Date (if practical): 7 / 3 1 / 0 2

Other Amendments requested by the OSC: None____________________
Reason for amendments): Under the START n SOW, this project is being incrementallv

funded. Additional hours and dollars will cover field activities associated with further removal

of sediments, placement of the cell cap, and preparation of a final report.

0 ( ~ f t
Signature of Requestor: (A————^-———'—•5^~^J>________( /7/<

START Project Manager bate'

Approved by:
U.S. EPA TDD Manager Date

Submitted by: ____________________________________
START Program Manager Date


